
 

Agenda Item No.16 

 
February 27, 2015 
 
To: Executive Board 
 
Subject: Contract Amendment – Architectural and Engineering Design for 

the Azusa Intermodal Parking Facility 
 
 
Recommendation 

Authorize the Executive Director to execute Amendment No. 8 to Contract 
No. 11-036 with Choate Parking Consultants in the amount of $8,515 for 
additional architectural and engineering services for the Azusa Intermodal 
Parking Facility Project. 

Analysis 

On January 21, 2015, Foothill Transit met with staff from City of Azusa, Metro 
and the Metro Gold Line Foothill Extension Construction Authority to discuss 
parking management for the Azusa Intermodal Parking Facility. 

Foothill Transit provided information on the current design of the parking 
structure and parking space configuration.  The current design of the parking 
structure has provisions for a License Plate Recognition (LPR) system should 
the need arise to aid in parking enforcement.  Conduits for the LPR system 
will be installed during construction of the parking structure.  However, Metro, 
through the request of the Construction Authority, is requesting additional 
conduit provisions for car count, a parking guidance system and a 
programmable sign at the entrance. 

In order to provide for the conduit provisions, additional architectural design 
and electrical engineering services are required.  The new Metro provisions 
will include four pay stations, two parking count displays, loop detectors, 
concrete island for future parking access control and barrier to separate 
Metro parking spaces from Foothill Transit parking spaces.  The current 
design will need to be revised to reflect an updated striping plan because  
four additional Metro parking spaces will be lost due to the additional parking 
equipment and concrete island as requested by Metro. 

This recommended amendment to Contract No. 11-036 brings the total 
contract value to $1,309,051.  Below is a summary of contract amendments to 
date. 

 
 



Foothill Transit 

Contract No. 11-036 

Base contract- Phase 1 

Amendment #1 - Phase 1 
Amendment #2 - Phase 1 

Amendment #3 - Phase 2 

Amendment #4 - Phase 2 

Amendment #5 - Phase 2 

Amendment #6 - Phase 2 

Amendment #7- Phase 2 

Amendment #8- Phase 2 

Total 

Budget Impact 

Executive Board Meeting 
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Design for the Azusa lntermodal Parking Facility 
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Contract Comments 
Amount 

$275,700 
Site selection and design support for 
NEPA & CEQA approval 

$0 Reflect DBE participation 
Additional study required for the 

$58,330 Alternative #2 location (north of rai lroad 
tracks) 

$872,796 
Provide a/ e serv ices fo r design of 
parking facility 

$29,941 
Redesign for sawtooth bus stop 
configuration 
Additional design required f or striping, 

$13 ,175 signage, future LPR, parking stalls 
designation 
Additional Geotechnical Study required. 

$25,339 QSP services required during 
construction for SWPPP. 

$25,255 
Preparation of Entitilement, Survey and 
Mapping services for subject lots. 

$8,515 
Additional a/ e serv ices fo r conduit 
provisions for Metro 

$1,309,051 

Foothill Transit's current Business Plan includes funding for the Azusa Park & 
Ride Project. Additional cost for architectural and engineering services for 
Amendment No. 7 will be paid by Metro Gold Line Foothill Extension 
Construction Authority. 

Sincerely, 

Sharlane R. Bailey 
Director of Facilities 

es 
Executive Director 
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